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ESTIMATE RUN 10/04/2005

ESTIMATE SUMMARY 14:37:22

CONTID: C12490         ESTIMATE NO: 0003 PROG 2002

PCN: 12490-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Wild Horse - East PERCENT TIME:

PROJECT NO: HB 0405-024                   

Wild Horse - East

NAME OF ROAD: 40H

PROJECT COUNTIES: CHEYENNE, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 10/01/2005 DATE TIME STARTED 06/08/2005

651 TOPEKA WAY SUITE 100 DATE LET 05/05/2005 DATE WORK BEGAN 07/05/2005

 DATE AWARDED 05/20/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/07/2005 DATE ACCEPTED

CASTLE ROCK CO 80104     303/688-6611 DATE NOTICE TO PROCEED 06/08/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,546,800.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,173,115.36 NON-PARTICIPATING 490,399.32

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,192.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.44

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

18.30%

4,531,676.57

490,399.32

490,399.32

479,206.55

$

$

$

$

34,000.00

981,123.53

1,015,123.53

0.00

1,015,123.53

-23,430.07

0.00

991,693.46

0.00

AMOUNT DUE 991,693.46 479,206.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 479,206.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

67.0
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PCN: 12490-BID    ESTIMATE RUN 10/04/2005

PROJECT: HB 0405-024                   ESTIMATE NO: 0003 14:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 2.000 0.000

EACH 2.000 2,200.00

1,100.00000 2.000 2,200.00

202-00033  
 

0010 *REMOVAL OF END SECTION 6.000 6.000

EACH 0.000 0.00

275.00000 6.000 1,650.00

202-00037  
 

0015 REMOVAL OF DELINEATOR 119.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

202-00090  
 

0020 *REMOVAL OF PAVEMENT MARKING 500.000 0.000

SF  0.000 0.00

3.00000 0.000 0.00

202-00250  
 

0025 REMOVAL OF GROUND SIGN 40.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-00810  
 

0030 *REMOVAL OF FENCE 38,000.000 22,570.000

LF  15,057.000 3,011.40

0.20000 37,627.000 7,525.40

202-01000  
 

0035 ABANDON WELL 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

202-04100  
 

0040 *SANDBLASTING 29,000.000 0.000

SF  0.000 0.00

0.60000 0.000 0.00

202-05150  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 63,282.000 0.000

CY  36,000.000 186,480.00

5.18000 36,000.000 186,480.00

203-00060  
 

0050 MUCK EXCAVATION 500.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

203-00100  
 

0055 BLADING 175.000 5.500

HOUR 0.000 0.00

95.00000 5.500 522.50

203-01500  
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PCN: 12490-BID    ESTIMATE RUN 10/04/2005

PROJECT: HB 0405-024                   ESTIMATE NO: 0003 14:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FRONT END LOADER (RUBBER TIRE) 120.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01590  
 

0065 *POTHOLING 50.000 4.000

HOUR 0.000 0.00

205.00000 4.000 820.00

203-01597  
 

0070 *EROSION BALES (WEED FREE) 419.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

208-00011  
 

0075 *SILT FENCE 3,760.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

208-00020  
 

0080 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

208-00045  
 

0085 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 2.000 2,900.00

1,450.00000 2.000 2,900.00

208-00070  
 

0090 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

208-00100  
 

0095 EROSION CONTROL SUPERVISOR 1.000 0.100

L S 0.000 0.00

1,000.00000 0.100 100.00

208-00200  
 

0100 RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

210-00810  
 

0105 *SEEDING (NATIVE) 23.000 0.000

ACRE 0.000 0.00

225.00000 0.000 0.00

212-00006  
 

0110 *SOIL PREPARATION (SPECIAL) 23.000 0.000

ACRE 0.000 0.00

1,850.00000 0.000 0.00

212-00047  
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PCN: 12490-BID    ESTIMATE RUN 10/04/2005

PROJECT: HB 0405-024                   ESTIMATE NO: 0003 14:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCHING (WEED FREE HAY) 46.000 0.000

ACRE 0.000 0.00

225.00000 0.000 0.00

213-00002  
 

0120 *MULCH TACKIFIER 9,000.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

0125 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000

SY  0.000 0.00

2.25000 0.000 0.00

216-00041  
 

0130 AGGREGATE BASE COURSE (SPECIAL) 613.000 0.000

TON 0.000 0.00

13.40000 0.000 0.00

304-09014  
 

0135 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-00720  
 

0140 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 1,252.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-34721  
 

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 700.000 300.000

GAL 0.000 0.00

5.00000 300.000 1,500.00

411-10255  
 

0150 CONCRETE PAVEMENT SYSTEM 107,152.000 0.000

SY  0.000 0.00

27.45000 0.000 0.00

412-03000  
 

0152 RIPRAP (18 INCH) CO #5 0.000 0.000

CY  0.000 0.00

305.00000 0.000 0.00

506-00218  
 

0155 *CONCRETE CLASS D (BOX CULVERT) CO #5 330.000 185.760

CY  108.050 42,139.50

390.00000 293.810 114,585.90

601-03030  
 

0160 *REINFORCING STEEL CO #5 50,000.000 27,323.000

LB  21,766.000 22,854.30

1.05000 49,089.000 51,543.45

602-00000  
 



CONTID: C12490         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12490-BID    ESTIMATE RUN 10/04/2005

PROJECT: HB 0405-024                   ESTIMATE NO: 0003 14:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *66 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 54.000 0.000

LF  54.000 18,900.00

350.00000 54.000 18,900.00

603-15066  
 

0170 *END POST 29.000 0.000

EACH 29.000 2,755.00

95.00000 29.000 2,755.00

607-00005  
 

0175 *CORNER AND LINE BRACE POST 70.000 0.000

EACH 70.000 6,650.00

95.00000 70.000 6,650.00

607-00010  
 

0180 *FENCE BARBED WIRE WITH METAL POSTS 30,878.000 0.000

LF  30,878.000 23,158.50

0.75000 30,878.000 23,158.50

607-01000  
 

0185 *3 FOOT GATE WALK 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

607-60003  
 

0190 *20 FOOT GATE 7.000 0.000

EACH 7.000 2,800.00

400.00000 7.000 2,800.00

607-60120  
 

0195 DELINEATOR (TYPE I) 330.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00001  
 

0200 DELINEATOR (TYPE III) 22.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

612-00003  
 

0205 *3 INCH ELECTRICAL CONDUIT 1,528.000 1,528.000

LF  0.000 0.00

14.50000 1,528.000 22,156.00

613-00300  
 

0210 *3 INCH ELECTRICAL CONDUIT (JACKED) 125.000 125.000

LF  0.000 0.00

22.00000 125.000 2,750.00

613-00301  
 

0215 *WIRING 1.000 0.000

L S 0.000 0.00

4,500.00000 0.000 0.00

613-10000  
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PCN: 12490-BID    ESTIMATE RUN 10/04/2005

PROJECT: HB 0405-024                   ESTIMATE NO: 0003 14:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 SIGN PANEL (CLASS I) 118.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00011  
 

0225 SIGN PANEL (CLASS II) 120.000 0.000

SF  0.000 0.00

35.00000 0.000 0.00

614-00012  
 

0230 SIGN PANEL (CLASS III) 92.000 0.000

SF  0.000 0.00

50.00000 0.000 0.00

614-00013  
 

0235 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 376.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

614-01512  
 

0240 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 33.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

614-01522  
 

0245 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 192.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

614-01585  
 

0250 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 13.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

614-01588  
 

0255 *VARIABLE MESSAGE SIGN (LED) (GROUND MOUNTED) 2.000 0.000

EACH 0.000 0.00

103,020.00000 0.000 0.00

614-10146  
 

0257 18 INCH CULVERT PIPE CO #5 0.000 0.000

LF  0.000 0.00

51.00000 0.000 0.00

617-00018  
 

0260 *24 INCH CULVERT PIPE 342.000 0.000

LF  320.000 15,040.00

47.00000 320.000 15,040.00

617-00024  
 

0265 *30 INCH CULVERT PIPE 104.000 0.000

LF  104.000 8,632.00

83.00000 104.000 8,632.00

617-00030  
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PCN: 12490-BID    ESTIMATE RUN 10/04/2005

PROJECT: HB 0405-024                   ESTIMATE NO: 0003 14:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *54 INCH CULVERT PIPE 88.000 0.000

LF  88.000 13,376.00

152.00000 88.000 13,376.00

617-00054  
 

0275 *CONSTRUCTION SURVEYING 1.000 0.220

L S 0.000 0.00

36,500.00000 0.220 8,030.00

625-00000  
 

0280 *MOBILIZATION 1.000 0.237

L S 0.238 117,307.12

492,887.04000 0.475 234,121.34

626-00000  
 

0285 *EPOXY PAVEMENT MARKING 272.000 0.000

GAL 0.000 0.00

88.00000 0.000 0.00

627-00005  
 

0290 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 200.000 5.000

GAL 0.000 0.00

20.00000 5.000 100.00

627-00012  
 

0295 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

256.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-30410  
 

0300 *SURVEY MONUMENT (TYPE 2) 11.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01002  
 

0305 *FLAGGING 5,300.000 1,904.500

HOUR 668.000 12,692.00

19.00000 2,572.500 48,877.50

630-00000  
 

0310 *PILOT CAR OPERATION 1,200.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

630-00001  
 

0315 *TRAFFIC CONTROL INSPECTION 45.000 23.000

DAY 16.000 1,600.00

100.00000 39.000 3,900.00

630-00007  
 

0320 *TRAFFIC CONTROL MANAGEMENT 100.000 31.000

DAY 19.000 6,650.00

350.00000 50.000 17,500.00

630-00012  
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PCN: 12490-BID    ESTIMATE RUN 10/04/2005

PROJECT: HB 0405-024                   ESTIMATE NO: 0003 14:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

630-80001  
 

0330 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

630-80335  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

630-80341  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 32.000

EACH 2.000 200.00

100.00000 34.000 3,400.00

630-80342  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 0.000 0.00

120.00000 5.000 600.00

630-80343  
 

0350 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,041.000 438.500

SF  0.000 0.00

12.11000 438.500 5,310.24

630-80344  
 

0355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

630-80355  
 

0360 *DRUM CHANNELIZING DEVICE 750.000 90.000

EACH 0.000 0.00

45.00000 90.000 4,050.00

630-80360  
 

0365 *CONCRETE BARRIER (TEMPORARY) 400.000 200.000

LF  0.000 0.00

25.00000 200.000 5,000.00

630-80370  
 

0370 *TRAFFIC CONE 130.000 65.000

EACH 0.000 0.00

11.00000 65.000 715.00

630-80380  
 

0375 RUMBLE STRIP (PORTABLE) 4.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

630-80430  
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PCN: 12490-BID    ESTIMATE RUN 10/04/2005

PROJECT: HB 0405-024                   ESTIMATE NO: 0003 14:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0385 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0390 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0395 F/A QUALITY INCENTIVE PAYMENT 158,585.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0400 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0405 F/A HISTORICAL SIGN AT HUGO 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0410 F/A ELECTRIC SERVICE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

0415 F/A PHONE SERVICE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0420 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0480 ADDED ITEM (LUMP SUM)/ EXTRA CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

4,039.74000 1.000 4,039.74

900-00014  
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PCN: 12490-BID    ESTIMATE RUN 10/04/2005

PROJECT: HB 0405-024                   ESTIMATE NO: 0003 14:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 ADDED ITEM (POUND)/ CO #5  REINFORCING STEEL 2,450.000 0.000

LB  2,450.000 1,053.50

0.43000 2,450.000 1,053.50

900-00011  
 

CAT 0200 $490,399.32 837,392.07CURRENT AMT 5,369,068.65 $$

CAT NO0300 STRUCTURES 

0425 *REMOVAL OF ASPHALT MAT (PLANING) 2,095.000 2,095.000

SY  0.000 0.00

6.65000 2,095.000 13,931.75

202-00240  
 

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 116.000 116.000

SY  0.000 0.00

35.00000 116.000 4,060.00

202-00454  
 

0432 STRUCTURE BACKFILL (FLOW-FILL) MCR LINE ITEM #1 18.000 18.000

CY  0.000 0.00

169.83000 18.000 3,056.94

206-00065  
 

0435 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 739.480 739.480

TON 0.000 0.00

70.00000 739.480 51,763.60

403-34721  
 

0440 *HOT POURED JOINT AND CRACK SEALANT 0.330 0.330

TON 0.000 0.00

4,000.00000 0.330 1,320.00

408-01000  
 

0445 *WATERPROOFING (MEMBRANE) 1,715.000 1,715.000

SY  0.000 0.00

14.00000 1,715.000 24,010.00

515-00120  
 

0450 *CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

515-00400  
 

0455 *CONCRETE SEALER (CALCIUM NITRITE) 667.000 667.000

SY  0.000 0.00

29.00000 667.000 19,343.00

515-00410  
 

0460 *CONCRETE CLASS D (BRIDGE) 0.000 0.000

CY  0.000 0.00

480.00000 0.000 0.00

601-03040  
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PCN: 12490-BID    ESTIMATE RUN 10/04/2005

PROJECT: HB 0405-024                   ESTIMATE NO: 0003 14:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0462 CONCRETE (PATCHING) MCR LINE ITEM #2 1,044.000 1,044.000

SF  0.000 0.00

25.14000 1,044.000 26,246.16

601-06150  
 

CAT 0300 $0.00 143,731.45CURRENT AMT 143,731.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0470 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0475 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

620-00020  
 

CAT 0400 $0.00 34,000.00CURRENT AMT 34,000.00 $$

PROJECT TOTAL 490,399.32 $ 1,015,123.52CURRENT AMT 5,546,800.10 $$


